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Reporting Period: FY98, Q3 & Q4 

Site Name: North Bronson (lC) 
Activity: Pre-Enforcement 

MSCA #: V995260-01 
Budget Period: 09/30/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE 
MEASURES TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASK A: TECHNICAL ASSISTANCE 
DEQ has assigned the North Bronson site to a different SPM. Because the RI/FS was a State lead project, at 
the RPM's request, the former SPM has maintained an active role along with the current SPM in the pre
enforcement activities for consistency through the OU 1 phase. 

During this reporting period the RPM initiated the pre-enforcement activities pursuant to the OU 1 ROD. 
Notice letters were sent to the PRP's with the SOW for OU I and a draft Consent Decree. The DEQ 
reviewed these documents and maintained regular contact with the RPM during this process. 

The PRP's have coordinated their negotiations and they submitted a proposed revised SOW which the DEQ 
began reviewing. The DEQ reviewed proposed revisions and provided comments to the RPM. 

Although the first negotiations session in Chicago was not conducted until October, travel arrangements 
were made during this reporting period. 

TASKB: COMMUNITYRELATIONS 
The SPM received regular telephone calls from staff of the local newspaper in Bronson requesting 
information on the enforcement aspects of the Superfund process for articles for their paper. The SPM 
either provided the information to the reporter or referred her to the RPM as appropriate. 

TASK C: PROJECT COORDINATION AND REVIEW 
Time charged against grant for monthly financial expenditure report review as well as preparation of the 
Progress report and for maintaining the site files and the site financial tracking spreadsheet. 

FINANCIAL REPORTING BY TASK: 
EST. EXP. PRIOR TO THIS REPORTING PERIOD: 
EST. EXP. THIS REPORTING PERIOD: 
ESTIMATED EXPENDITURES TO DATE 

TOTAL FUNDING FOR THIS ACTMTY: 
EST. EXP. PRIOR TO THIS REPORTING PERIOD: 

TASK A 
$ -0-
$ 243 
$ 243 

EST. EXPENDITURES THIS REPOR:TING PERIOD 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: 

TASKB 
$ -0-
$ 100 
$ 100 

$25,000 
$-0-
$443 
$24,557 

TIME AND FUNDS REMAINING (BALANCE): 12 months and $24,557 

TASKC 
$ -0-
$ 100 
$ 100 



Multi-Site Cooperative Agreement V995260-01 Roto Finish 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: To complete the 
pre-enforcement activities for OU I, it is anticipated that 9 months & $8,000 are needed. The balance of the 
pre-enforcement grant will be expended for pre-enforcement activities associated with OU2. 

EXPLANATION OF ANY SIGNIFlCANT DISCREPANCY/JUSTIFICATION FOR INCREASE: NIA 
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